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Mission

To take back Papua 
New Guinea and make 
it the first rich christian
black nation locally in 
our own ways, efforts 

and ingenuity.

Vision

To provide the 
highest quality of 
services that are 

easily accessible to 
the communities.

Goal

Improve the 
livelihood of all the 
people of talasea

by enhancing 
service delivery.



Strategic Priority Areas



Mid Term Project report
2022 to 2024

Brief Update

This is a brief update of development programs and activities in TalaseaDistrict, West New Britain Province.

Our, the TalaseaDistrict Mid Term Project Report clearly gives an update of programs and activities rolled out in various sectors 2022 
-2024.

However, as you are aware Talaseain one of the 13 new electorates established by the National Parliament in 2022. The district was 
split into two, Nakaniand Talaseain the West New Britain of Papua New Guinea.

Talaseais still one of the biggest electorates in the country and province in terms of landmass and population include Bali Vitu on the 
other side of the island. Talaseahas three Local Level Governments with 25 Wards spread across 2,919 square kilometers bordering 
Nakanai, Kandrian, Pomioand Ulamonain the East New Britain Province with a population of 100,000 people.

Talaseawhich host KimbeTown, the Provincial Capital of West New Britain is home of Oil Palm in the country. Big land mass is taken 
over for cultivation of oil palm by New Britian Oil Palm, while other from locals in family groups, blocks and plantations.

Other economic activities in the district are cocoa, copra, fresh produce, fishery and forestry that the people are involved.While 
TalaseaÉÓ ÁÌÓÏ ÆÁÒÍ ÃÁÔÔÌÅ ÁÎÄ ÐÒÏÄÕÃÅ ÔÈÅ ÃÏÕÎÔÒÙȭÓ ÂÅÅÆ ËÎÏ×Î ÁÓ ÔÈÅ NumundoBeef.

Given a brief update of the new district, TalaseaDistrict under the leadership of the Chairman of TalaseaDistrict Development 
Authority and local Member of Parliament Hon. Freddie ReuKumai (Who is not here as usual but sent his apology) has experienced a 
great wind of changes for the first time since independence.

Mr. Melchior Babo



Continueéé

There is a dramatic change in service delivery in the district for the last 36 months since August 2022, the people of Talaseanot 
only see and feel nor experience but actually benefiting for the services.

It all starts with the composition of the TalaseaDistrict Development Authority and the District Staff lead by the most performing 
Chief Executive Officer Mr. Babo, that account for every toea expanded to get maximum achievements.

The National Economic and Fiscal Committee rated new TalaseaDistrict second most performing district out of the 118 districts in 
the country and we are proud of our achievements.

The TalaseaFive Year Development Plan 2022 ɀ2027 features the programs and activities that we wanted to carry out as the plan 
guides us to implement our programs in the last 36 months.

Our vision is to provide high quality services that are easily accessible to our communities to improve the livelihood of theTalasea
people through effective service delivery.

Our main focus are;
Capacity Building,
Roads, Bridges and jetties maintenance and upgrade,
Upgrade law and justice facilities and capacity,
Upgrade education and training facilities and capacity,
Upgrade Health facilities and capacities.
Upgrade utilities, electricity, water supply and sanitation and,
Promote land development, Primary Industry, Commerce, Tourism, fisheries and sustain forest development.



As you go through our Mid-Year Report will see/read the capital investment projects and programs done between the fiscal 
year 2022 and 2024 on;

Education Sector,
Rural Electrification Connective Program,
Road Infrastructure,
Health Sector,
Law and Justice Sector,
Transport Infrastructure,
Water Supply,
Community Development Services,

The funds expended were from the District Service Improvement Program funds, (2022, 2023 and partial 2024), development 
support from the national government, respective sectors and agencies and the Connect PNG Program. We also thank the 
West New Britain Provincial Government for the continued support in our programs.

We as a district is proud that under the leadership of first time Members of Parliament Hon. Freddie ReuKumai, we have 
achieved a lot in a short span of time in service delivery.

The TalaseaDistrict and TalaseaDistrict Development Authority for the first time connected electricity from Kimbetown to 
Buluwaracovering almost 80 kilometers, WalidiniResort to Bola Junction 37 km, Bola Junction to BitokaraHealth Centre, Bola 
junction to KavugaraMS 19 Baracks, another 3.2 km in the DagiLSS one of the oldest government stations.

We did a massive investment on education infrastructure from classrooms, libraries, and teachers houses at the Primary School, 
Junior High Schools and Secondary School all over the district.

Apart from the school infrastructure developments, the district supports students attend universities and colleges around the
country. It also funds teachers in the district to go for further studies to upskill themselves.

Continueéé



Likewise in the Health Sectors where some of our health facilities are maintained and upgraded with new infrastructure and a 

delivering basic health care service to our people. 

Just recently our Health Centre in Bola was upgraded to a District Hospital by the Health Minister and Department. We are 

now working on to build a new District Hospital in Bola for the Talasea people to access basic health care services.

As you have driven around, you might have witnessed the maintenance and upgrading work carried out on some of our main 

access roads in the district. That include the 10 km Garile Village to Bola Junction Road upgrade and sealing program now in 

progress.

This week the new bridge over the Buluwara will be officially opened for people to access along the Talasea Highway.

New jetties are now being constructed on Bali Vitu Island. That compliments the new ship the Talasea DDA purchased early 

this year for the people on the island to access, at the same time delivery health, education and law and justice services to the 

people.

Law and Justice Sector in the district has been given a boost with the construct of 20 new houses for Police Mobile Squad to 

be based in the district. That will boost the presence of police in the electorate to maintain peace and order. Talasea DDA also 

funded and established a District Peace and Good Order Committee to deal with law-and-order situation in the district. By far 

the district has maintain peace and order after a spring of crimes in the areas.

Some parts of the district are having access to clean water to drink, cook and wash from the District Rural Water Supply and 

Sanitation Program.

Continueéé



Being the home of oil palm in the country, the TalaseaDistrict Development Authority has invested in cocoa, copra and 
fisheries. The district started distribution of cocoa seedlings, 200 each to a family grow cocoa. 

To compliment the SME in the district the district constructed a number of local markets for the people, especially mothers and 
girls to sell their produce.

We would like to thank you for coming to TalaseaDistrict. We also as much work with you so we delivery basic services to the 
people on the ground. We doo face similar funding and other problems faced by others, however, we intent to manage the 
resources given to get work done to benefit our people.

Finally, Talaseais a new District established by parliament, we are just 36 moths old, we need to full attention of the national 
government to establish ourselves in the next two years, setting the foundation for a greater Talasea.

Thank you.

Continueéé



Project Title

EducationSector

FinancialInformation
Implementation 

Status
Remarks

Budget
appropriatio

n

Warrant
for 

release

CFC
Release

Expenditure Balance Length
( roads 
only)

Percentage 
Completed

( %)

1) ValupaiCatholic Secondary
School, 4 in 1 double Classroom

600,000 600,000 600,000 600,000 0.00 N/A
95 %

2) TalaseaHigh School,
4 in 1 double classroom

600,000 600,000 600,000 600,000 0.00 N/A
100 %

3) PatangaJunior High School, 
4 in 1 double classroom

600,000 600,000 600,000 600,000 0.00 N/A
100 %

4) Nave Junior High school,
4 in 1 double classroom

600,000 600,000 600,000 600,000 0.00 N/A
75 %

5) ValupaiCatholic Secondary 
School, 4 in 1 double classroom.

600,000 275,000 275,000 275,000 275,000
N/A

20 %

6) KimbeJunior High School, 
3 in 1 double classroom

220,000 220,000 220,000 220,000 0.00 N/A
100 %

7) BuluwaraPrimary School,
3 In 1 Double Classroom

150,000 150,000 150,000 150,000 0.00 N/A
90 %

8) Buluwara Primary School,
3 In 1 Double Classroom

150,000 150,000 150,000 150,000 0.00 N/A
90 %

9) ValopuElementary School,
2 in 1 double classroom                                        

150,000 150,000 150,000 150,000 0.00 N/A
100 %

10) Walindi Primary School,
2 in 1 double classroom

150,000 150,000 150,000 150,000 0.00 N/A
100 %

Capital Investment Projects and Programs

Á Fiscal Year 2022 to 2024

DSIP



Capital Investment Projects and Programs

Á Fiscal Year 2022 to 2024

Project Title

EducationSector

FinancialInformation
Implementation 

Status
Remarks

Budget
appropriatio

n

Warrant
for 

release

CFC
Release

Expenditure Balance Length
( roads 
only)

Percentage 
Completed

( %)

10) Minda ElementarySchool,
2 in 1 double Classroom

100,000 100,000 100,000 100,000 0.00 N/A 100 %

11) PencatsPrimary School,
2 in 1 double classroom

150,000 150,000 150,000 150,000 0.00 N/A 75 %

12) Vituhu Primary school, 
2 in 1 double classroom

150,000 150,000 150,000 150,000 0.00 N/A 100 %

13) PenataElementary school,
2 in 1 double classroom

150,000 150,000 150,000 150,000 0.00 N/A 100 %

14) BangauPrimary School, 
2 in 1 double classroom

100,000 100,000 100,000 100,000 0.00 N/A 100 %

15)ValupaiCatholic Secondary                 
School, Teachers House L40

150,000 150,000 150,000 150,000 0.00 N/A 100 %

16) WaganakaiPrimary School,
2In 1 Double Classroom

150,000 150,000 150,000 150,000 0.00 N/A 100 %

17) ValopuElementary School,
2 in 1 double classroom                                        

150,000 150,000 150,000 150,000 0.00 N/A 100 %

18) LambeElementarySchool,
2 in 1 double classroom

130,000 130,000 130,000 130,000 0.00 N/A 100 %

DSIP



Project Title

EducationSector

FinancialInformation
Implementation 

Status
Remarks

Budget
appropriatio

n

Warrant
for 

release

CFC
Release

Expenditure Balance Length
( roads 
only)

Percentage 
Completed

( %)

19) NamovaPrimary School
2 in 1 doubleClassroom

150,000 150,000 150,000 150,000 0.00 N/A 100 %

20)  KintakiuPrimary school
2 in 1 double classroom

150,000 150,000 150,000 150,000 0.00 N/A 100 %

21) BambaElementary School
2 in 1 double classroom

100,000 100,000 100,000 100,000 0.00 N/A 100 %

22)  BagumPrimary School
2 in 1 double classroom

150,000 150,000 150,000 150,000 0.00 N/A
90 %

23)BuludawaPrimary School
2 in 1 double classroom

150,000 150,000 150,000 150,000 0.00 N/A 70 %

24) KaiborElementary School
2 in 1 double Classroom

100,000 100,000 100,000 100,000 0.00 N/A 100 %

25)KomovavoPrimary School
2 in 1 double Classroom.

150,000 150,000 150,000 150,000 0.00 N/A 100 %

26)GanebokuPrimary School
2 in 1 double Classroom.

150,000 150,000 150,000 150,000 0.00 N/A 85 %

27) ValopuPrimary School
2 in 1 double Classroom

150,000 150,000 150,000 150,000 0.00 N/A 100 %

28) KuravuPrimary School
2 in 1 double Classroom.

100,000 100,000 100,000 100,000 0.00 N/A 70 %

DSIP



Project Title

EducationSector

FinancialInformation
Implementation 

Status
Remarks

Budget
appropriatio

n

Warrant
for 

release

CFC
Release

Expenditure Balance Length
( roads 
only)

Percentage 
Completed

( %)

29)  GarileElementary School 
2 in 1 double classroom

150,000 150,000 150,000 150,000 0.00 N/A 90 %

30) LiapoPrimary School 
2 in 1 double classroom

150,000 150,000 150,000 150,000 0.00 N/A 10 %

31)  DamiPrimary School
2 in 1 doubleclassroom

150,000 150,000 150,000 150,000 0.00 N/A 90 %

32)  Warou Elementary School
2 in 1 double classroom

100,000 100,000 100,000 100,000 0.00 N/A 90 %

33)  BambaElementary School
spikefencing around the school

100,000 100,000 100,000 100,000 0.00 N/A 100 %

34)  GigoPrimary School
TeachersHouse Duplex

250,000 250,000 250,000 250,000 0.00 N/A 70 %

35)  ValupaiCatholicSecondary  
school, teachers house ɀDuplex

500,000 500,000 500,000 500,000 0.00 N/A 80 %

36)  ValupaiCatholicSecondary    
schoolÔÅÁÃÈÅÒȭÓ house ɀDuplex

500,000 500,000 500,000 500,000 0.00 N/A 80 %

DSIP



Project Title

EducationSector

FinancialInformation
Implementation 

Status
Remarks

Budget
appropriatio

n

Warrant
for 

release

CFC
Release

Expenditure Balance Length
( roads 
only)

Percentage 
Completed

( %)

38)  SOVEPrimary School
2 IN 1 d0uble classr0om.

100,000 100,000 100,000 100,000 100,000 N/A 10 %

39)MalangaeEarly childhood ,
2 in 1 double classroom.

100,000 100,000 100,000 100,000 100,000 N/A 10 %

40)   TESAS 2023
870,000 870,000 870,000 870,000 870,000 N/A 100 %

41)     TESAS 2024
850,000 850,000 850,000 850,000 850,000 N/A 50 %

DSIP



Project Title

RURALELECTRIFICATION 
CONNECTIVITY PROGRAM

FinancialInformation
Implementation 

Status
Remarks

Budget
appropriati

on

Warrant for 
release

CFCRelease Expenditur
e

Balance Length
( roads 
only)

Percentag
e 

Completed
( %)

1)DAGI LSS RURAL 
ELECTRIFICATION

1,800,000 1,800,000 1,800,000 1,800,000 0.00 N/A 100 %

2) WALINDI RESORT TO BITOKARA 
HEALTH CENTRE

2,400,000 2,400,000 2,400,000 2,400,000 0.00 N/A 100 %

3)  BOLAJUNCTION TO KAVUGARA 
MS 19 POLICE BARRACKS.

2,200,000 2,200,000 2,200,000 2,200,000
0.00 N/A

100 %

Á Fiscal Year 2022  to 2024

PIP



Project Title

ROADINFRASTRUCTURE

FinancialInformation
Implementation 

Status
Remarks

Budget
appropriatio

n

Warrant for 
release

CFC
Release

Expenditur
e

Balance Length
( roads 
only)

Percentag
e 

Complete
d ( %)

1) LIAPO TO BULUWARAROAD 
UPGRADE

233,000 233,000 233,000 233,000 233,000 10 100 %

2) GARILETO BOLA ROAD SEALING524,000 524,000 524,000 524,000 524,000 10 60 %

3) GULA,KOPA, GAVUTUVORE
VILLAGE ROADUPGRADE

250,000 250,000 250,000 250,000 250,000 10 100 %

4) MOROKEAVILLAGE ROAD 
UPGRADE

100,000 100,000 100,000 100,000 100,000 10 100 %

5) GARU ROAD UPGRADE 1,000,000 1,000,000 1,000,000 1,000,000 1,000,000 10 65 %

Á Fiscal Year 2022 to 2024

PIP ɀDOW
TAX CREDIT SCHEME



Á Fiscal Year 2022 to 2024

Project Title

HEALTHSECTOR

FinancialInformation
Implementation 

Status
Remarks

Budget
appropriatio

n

Warrant
for 

release

CFC
Release

Expenditure Balance Length
( roads 
only)

Percentage 
Completed

( %)

1) VALUPAI COMM AID POST 150,000 150,000 150,000 150,000 0.00 N/A 100 %

2) GARU COMMUNITY AID POST 200,000 200,000 200,000 200,000 0.00 N/A 100 %

3) PATANGACOMM AID POST 50,000 50,000 50,000 50,000 0.00 N/A 100 %

4) BOLAHEALTH CENTRE-CONNECT 
ELECTRICITY 100,000 100,000 100,000 100,000 0.00 N/A 100 %

5) BOLAHEALTH CENTRE SPIKE 
FENCING, EXCAVATIION WORK, ROAD 
ALIGNMENT & GRAVELLING

1,800,000 1.800,000 1,800,000 1,800,000 0.00 N/A 100 %

PIP -NDOH



Á Fiscal Year 2022 to 2024

Project Title

LAWAND JUSTICE SECTOR

FinancialInformation
Implementation 

Status
Remarks

Budget
appropriatio

n

Warrant for 
release

CFC
Release

Expenditu
re

Balance Length
( roads 
only)

Percen
tage 

Compl
eted ( 

%)

1) TALASEA20 MEN POLICE
BARRACKS 

4,000,000 4,000,000 4,000,000 4,000,000 0.00 N/A 100 %

2) ADDITIONAL POLICE HOUSES
370,000

4,000,000 4,000,000 4,000,000 0.00 N/A 20 %

PIP ɀPOLICE DEPT



Á Fiscal Year 2022 to 2024

Project Title

TRANSPORT
INFRASTRUCTURE

FinancialInformation
Implementation 

Status
Remarks

Budget
appropriatio

n

Warrant
for 

release

CFC
Release

Expenditure Balance Length
( roads 
only)

Percentage 
Completed

( %)

1) TALASEA DUMP TRUCK 605,000 605,000 605,000 605,000 0.00 N/A 100 %

2) FIRE FIGHTERS VEHICLE 135,000 135,000 135,000 135,000 0.00 N/A 100 %

3) COMMUNITY TRANSPORT 
SERVICES

185,000 185,000 185,000 185,000 0.00 N/A 100 %

3) SEA TRANSPORT -SHIP 850,000 850,000 850,000 850,000 0.00 N/A 100 %

DSIP



Á Fiscal Year 2022 to 2024

Project Title

INFRASTRUCTURE
WATER SUPPLY

FinancialInformation
Implementation 

Status
Remarks

Budget
appropriatio

n

Warrant
for 

release

CFC
Release

Expenditure Balance Length
( roads 
only)

Percentage 
Completed

( %)

1) LIAPOWATER SUPPLY 100,000 100,000 100,000 100,000 0.00 N/A
95 %

2) VALUPAISECONDARY  SCHOOL 
WATER SUPPLY

100,000 100,000 100,000 100,000 0.00 N/A 100 %

DSIP



Project Title

COMMUNITY
DEVELOPMENT

SERVICES

FinancialInformation
Implementation 

Status
Remarks

Budget
appropriatio

n

Warrant
for 

release

CFC
Release

Expenditure Balance Length
( roads 
only)

Percentage 
Completed

( %)

1) MALAWARAMARKET 100,000 100,000 100,000 100,000 0.00 N/A 100 %

2) LALEKI FISH MARKET 50,000 50,000 50,000 50,000 0.00 N/A 20 %

3) GIGO MARKET 50,000 50,000 50,000 50,000 0.00 N/A 30 %

4) RUANGO ROADMARKET 50,000 50,000 50,000 50,000 0.00 50,000 0 %

5) KULUNGI VILLAGE MARKET 100,000 100,000 100,000 100,000 0.00 N/A 30 %

6)  RESOURCE CENTER SECT 21 100,000 100,000 100,000 100,000 0.00 N/A 90 %

6) BAMBA RESOURCE CENTRE 17,000 17,000 17,000 17,000 0.00 N/A 30 %

Á Fiscal Year 2022 to 2024

DSIP



Á Fiscal Year 2022 to 2024

Project Title

COMMUNITY
DEVELOPMENT

SERVICES

FinancialInformation
Implementation 

Status
Remarks

Budget
appropriatio

n

Warrant
for 

release

CFC
Release

Expenditure Balance Length
( roads 
only)

Percentage 
Completed

( %)

1) LUCAS MILL ɀDAMI VILLAGE 51,040 51,040 51,040 51,040 0.00 N/A 100 % DELIVERED

) LUCAS MILL ɀDARE VILLAGE 51,040 51,040 51,040 51,040 0.00 N/A 100 % DELIVERED

3 LUCAS MILL ɀVALUPAI VILLAGE 51,040 51,040 51,040 51,040 0.00 N/A 100 % DELIVERED

4) LUCAS MILL ɀLIAPO VILLAGE 51,040 51,040 51,040 51,040 0.00 N/A 100 % DELIVERED

5) LUCAS MILL ɀBULUWARA VIL 51,040 51,040 51,040 51,040 0.00 N/A 100 % DELIVERED

6) LUCAS MILL ɀGARU VILLAGE 51,040 51,040 51,040 51,040 0.00 N/A 100 % DELIVERED

7) LUCAS MILL ɀCATHOLIC DIOCES 51,040 51,040 51,040 51,040 0.00 N/A 100 % DELIVERED

DSIP



Á Fiscal Year 2022 to 2024

Project Title

COMMUNITY
DEVELOPMENT

SERVICES

FinancialInformation
Implementation 

Status
Remarks

Budget
appropriati

on

Warrant
for 

release

CFC
Release

Expenditur
e

Balance Length
( roads 
only)

Percentag
e 

Complete
d ( %)

1) DINGY23FT & 40 HP- PANGALU 29,428 29,428 29,428 29,428 0.00 N/A 100 % DELIVERED

2) DINGY23FT & 40 HP-KAMBILI 29,428 29,428 29,428 29,428 0.00 N/A 100 % DELIVERED

3) DINGY23FT & 40 HP-KAMBILI 29,428 29,428 29,428 29,428 0.00 N/A 100 % DELIVERED

4) DINGY23FT & 40 HP- MATOTO 29,428 29,428 29,428 29,428 0.00 N/A 100 % DELIVERED

5) DINGY23FT & 40 HP-KOMAVAVO 29,428 29,428 29,428 29,428 0.00 N/A 100 % DELIVERED

6) DINGY23FT & 40 HP-PENATA 29,428 29,428 29,428 29,428 0.00 N/A 100 % DELIVERED

7) DINGY23FT & 40 HP-LAMA 29,428 29,428 29,428 29,428 0.00 N/A 100 % DELIVERED

8) DINGY23FT & 40 HP-ST MICHEAL 29,428 29,428 29,428 29,428 0.00 N/A 100 % DELIVERED

9) DINGY23FT & 40 HP- VITUHU 29,428 29,428 29,428 29,428 0.00 N/A 100 % DELIVERED

10) DINGY23FT & 40 HP- BULUWAR 29,428 29,428 29,428 29,428 0.00 N/A 100 % DELIVERED

11) DINGY23FT & 40 HP-LALEKI 29,428 29,428 29,428 29,428 0.00 N/A 100 % DELIVERED

12) DINGY23FT & 40 HP- UNEA PARI 29,428 29,428 29,428 29,428 0.00 N/A 100 % DELIVERED

13) DINGY23FT & 40 HP- HARONGO 29,428 29,428 29,428 29,428 0.00 N/A 100 % DELIVERED

14) DINGY23FT & 40 HP- MINDA 29,428 29,428 29,428 29,428 0.00 N/A 100 % DELIVERED

15) DINGY23FT & 40 HP- BAGUM 29,428 29,428 29,428 29,428 0.00 N/A 100 % DELIVERED

16) DINGY23FT & 40 HP- BULUMURI 29,428 29,428 29,428 29,428 0.00 N/A 100 % DELIVERED

DSIP



SPA 02: CONNECT PNG INFRASTRUCTURE.                                          
Dip 2.1, Road Connectivity, 

ÁKIMBE HIGHWAY JUNCTION TO MOROKEA 
VILLAGE ROAD UPGRADE  (10 KM), 

Completion Status 100 %

PIP DOW



SPA 02: CONNECT PNG INFRASTRUCTURE.            
Dip 2.1, Road Connectivity, 

GARU ROAD UPGRADE - Work in progress

NBPOL

Tax credit scheme Counter fund by Talasea DDA.



SPA 02: CONNECT PNG INFRASTRUCTURE.                                          
Dip 2.1, Road Connectivity, 

ÁBOLA JUNCTION TO VALUPAI/LIAPO JUNCTION ROAD SEALING,

Work in progress 10 km 

PIP DOW



SPA 02: CONNECT PNG INFRASTRUCTURE.                                          
Dip 2.1, Road Connectivity, 

ÁGARILE VILLAGE TO BOLA JUNCTION  

ROAD SEALING , Work in progress  (10 KM) 

PIP DOW



SPA 02: CONNECT PNG INFRASTRUCTURE.                                          
Dip 2.1, Road Connectivity, 

ÁVALUPAI/LIAPO JUNCTION TO VALUPAI CATHOLIC 
MISSION ROAD UPGRADE, Work in progress 10 Km 

PIP DOW



SPA 02: CONNECT PNG INFRASTRUCTURE.            
Dip 2.1, Road Connectivity, 

Á BITOKARA HEALTH CENTRE TO GULA, KOPA & GAVUTUWORE VILLAGE  
ROAD UPGRADE .      work in progress 

PIP DOW



SPA 02: CONNECT PNG INFRASTRUCTURE.            
Dip 2.1, Road Connectivity, 

TALASEA DISTRICT DUMP TRUCK
Dump truck to alleviates road repair cost

DSIP



Community Development Services

Community transport services
LiapoVillage

Vehicle donated to office of            
Provincial Fire Station

TRANSPORT INFRASTRUCTURE



SPA 02: CONNECT PNG INFRASTRUCTURE.                                          
Dip 2.1, Road Connectivity,

ÁCONSTRUCTION OF BULUWARA BRIDGE.

Completion status 100 %.  

PIP 

DOW/PSIP

WNB Provincial infrastructure program



SPA 02: CONNECT PNG INFRASTRUCTURE.                                          
Dip 2.5 Electrification Rollout

Source: Project Office

ÁELECTRIFICATION ROLLOUT ɀWALINDI RESORT TO BOLA JUNCTION

37 km , Completion Status:  100% 

PIP DOW



SPA 02: CONNECT PNG INFRASTRUCTURE.                                          
Dip 2.5 Electrification Rollout

ÁDAGI LSS ELECTRIFICATIONROLLOUT  3.2 km   
Project Status 100% 

Source: Project Office

PIP DOW



RURAL ELECTRIFICATION CONNECTIVITY ROLLOUT.
BOLA JUNCTION TO BITOKARA HEALTH CENTRE (KM)
Completion Status: 100 %

SPA 02: CONNECT PNG INFRASTRUCTURE.                                          
Dip 2.5 Electrification Rollout PIP DOW



SPA 02: CONNECT PNG INFRASTRUCTURE.                                          
Dip 2.5 Electrification Rollout

RURAL ELECTRIFICATION CONNECTIVITY ROLLOUT.
BOLA JUNCTION TO KAVUGARA MS19 POLICE BARRACKS. (KM)
Completion Status: 100 %

PIP DOW


